

~~SECRET~~

(When Filled In)

## MONTHLY PROJECT REPORT

ORIGINATOR	BUDGET EST.	REPORTING PERIOD
OC/O+T 58-766	AMOUNT	1-31 August 1962
ACTION		
<input checked="" type="checkbox"/> ACTIVE	<input type="checkbox"/> COMPLETED	<input type="checkbox"/> CANCELLED
<input type="checkbox"/> SUSPENDED		
PROJECT NUMBER	PRIORITY CLASS	PRIM RESPONSIBILITY
E-5135	I	EES
PROJECT TITLE		PROJECT ENGINEER
Modernization of CP-4 Control Panel		25X1A9a
PROJECT REQUIREMENT		
Redesign the CP-4 Control Panel and fabricate 100 units.		
PROJECT DESCRIPTION		
Redesign the CP-4 control panel as a more efficient unit and rebuild from the start, using miniaturization techniques wherever possible and practical, incorporating features in the equipment from experience gained from previous models of the control panel.		
APPROVAL DATE	APPROVED BY	STARTING DATE
July 1958	/s/ GBG /s/ JJK	July 1958
COMPLETION DATE		

1. A pre-production model of the CP-5A from [REDACTED], was delivered to EES thru R+D/EP. Tests were made on the unit to determine if specifications were met in manufacture. The unit was excellent mechanically and electrically, and was accepted with a few very minor changes in panel labeling. The stock number assigned to the CP-5A is 5820-H00-7191.

25X1A5a1

2. Except for inspection of the first production sample from [REDACTED], this project is now considered complete and will not be reported further.

25X1A5a1